
 

November 14, 2011 
 
 
U.S. Environmental Protection Agency 
EPR-SR 
1595 Wynkoop Street 
Denver, CO 80202 
 
Attn.:   Ms. Christina Progess  

Subject:   OU3 RI/FS of the Libby Asbestos Site 
 Monthly Progress Report – October 2011 
 
This progress report describes work completed during the month of October 2011, in 
accordance with Section IX of the Administrative Settlement Agreement and Order on Consent 
for Remedial Investigation/Feasibility Study dated September 2007.  A discussion of the actions 
taken, sampling results, planned activities, modifications, problems encountered, potential 
issues, anticipated delays, and solutions developed is provided below.  Information by 
contractor is reported separately.  
 
MWH 
 
The following is a summary of the actions taken and progress made during October 2011.  
 
A.  ACTIONS TAKEN  

 
• Ceased flow measurement recording at stations CC-02, LRC-02 and LRC-06 on 

October 16 and removed the ISCO samplers/recorders for the winter. 
 
B.  SAMPLING RESULTS 

 
• Validated Phase IV B analytical results have not yet been received. 

. 
C.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 
 
The following tasks are scheduled to be performed over the next two months.  
 

• Participate in teleconferences and other meetings as requested by EPA. 
  

D.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 

• None 
 
 
 
Golder Associates 
 
The following is a summary of the actions taken and progress made during October 2011.  
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 A.  ACTIONS TAKEN  
 

• Worked on Libby habitat parameter data analysis and draft data report preparation. 

• Continuing Project Management activities including project filing, routine client 
conference calls, and project financials. 

B.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 
 

The following tasks are scheduled to be performed over the next two months: 

• Submit draft habitat parameter data report to Remedium and EPA (December 2011). 

• Attend BTAG meeting to present habitat data; discuss bioassay (fish, amphibian) 
challenges; Habitat Suitability Index modeling; bird asbestos sensitivity. 

 
C.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 

ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED  

• Fiber loss observed during asbestos ampoule preparation and during Pilot Trout Study 
may affect whether the planned bioassay program (trout, amphibian) can proceed 
(BTAG to discuss). 

 If you have any questions regarding this progress report please contact Bob Marriam at  
(901) 820-2023. 
 
 
Sincerely,  
 

 
 
Robert J. Medler 
Project Coordinator 
Remedium Group, Inc.  
 
 
cc: Michael DeDen – MWH 
 Lynne Gardner – Grace 

John Garr – MWH 
Robert Marriam – Grace 
Sue Robinson – Golder 
John Podolinsky – Montana DEQ 
Rebecca Thomas – EPA 
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